DeployHub bug report

Every bug found and fixed so far, and what is still open · 26 October 2026

Summary: 14 bugs found, **all 14 fixed**, each now covered by an automated test. The most serious one (BUG-01) was found by you on the first real deployment: every real build on Oracle was failing. BUG-11 to BUG-14 came up while deploying your Employee Management project; your backend is now live.

Overview

ID	Bug	Severity	Found	Status
BUG-01	Every real build failed on Oracle (ORA-01400)	High	by you, first real deployment (M6)	Fixed
BUG-02	A crashing app was not recognised	Medium	by the real-Docker test suite (M6)	Fixed
BUG-03	Live log streaming broke after the app was stopped and started	Medium	by the full test run (M5)	Fixed
BUG-04	An older deployment could replace a newer live one	High	in the code review (before M5)	Fixed
BUG-05	A replaced deployment lost its "went live" time	Low	in the code review	Fixed
BUG-06	Pages stopped refreshing after one failed request	Medium	in the code review	Fixed
BUG-07	The log viewer retried forever on errors that can't recover	Low	in the code review	Fixed
BUG-08	The Deploy button would fail on plain http	Medium	in the code review	Fixed
BUG-09	Start-command error appeared one save too late	Low	by the existing tests (M6, before release)	Fixed
BUG-10	Generated Node.js builds would skip needed packages	Medium	in self-review (M6, before release)	Fixed
BUG-11	Apps could not create folders in their own directory	High	by reading your repository (before you deployed it)	Fixed
BUG-12	A crash during startup sometimes reported exit code 0	Low	by the real-Docker tests	Fixed
BUG-13	The address proxy could not read its own configuration	High	by the real-Docker tests (before release)	Fixed
BUG-14	Apps using npm/npx at start failed with "permission denied"	High	by you, deploying your Angular frontend	Fixed

Details

BUG-01 · Every real build failed on Oracle (ORA-01400)

Severity	**High** · Found: by you, first real deployment (M6) · Status: **Fixed**
What happened	Deploying `123sajal/Employee-Management-` failed 3 times with `ORA-01400: cannot insert NULL into DEPLOYMENT_LOGS.MESSAGE`, right after the build started. Every real build on Oracle would have failed the same way.
Cause	`docker build` prints empty lines, and DeployHub saved every output line to the log. Oracle stores an empty string as NULL, and the message column is NOT NULL. The test database (H2) stores empty strings normally, and the Docker tests used a fake log writer, so no test hit it.
Fix	Blank lines are skipped (they carry no information) in both the log writer and the build-output handler.
Guarded by	`DeploymentLifecycleIntegrationTest.blankLogLinesAreSkippedInsteadOfBreakingTheDeployment`, which also runs on real Oracle.

BUG-02 · A crashing app was not recognised

Severity	**Medium** · Found: by the real-Docker test suite (M6) · Status: **Fixed**
What happened	An app that exits at once (e.g. a missing file) was reported as "did not answer within 60 s" after waiting the full minute, instead of failing at once with its exit code.
Cause	Containers run with `--restart unless-stopped`, so Docker restarts a crashed app immediately and "is it running?" kept answering yes.
Fix	A crash is detected from Docker's restart count and status; the app's last output is copied into the log.
Guarded by	`DockerExecutorDockerTest.anAppThatCrashesFailsTheDeploymentAndLeavesNothingRunning` (real Docker).

BUG-03 · Live log streaming broke after the app was stopped and started

Severity	**Medium** · Found: by the full test run (M5) · Status: **Fixed**
What happened	After a restart of the application context, every new live-log stream failed to open.
Cause	The stream service shut its thread pool down on stop() but only created it once, in its constructor.
Fix	The thread pool is created in start() and shut down in stop().
Guarded by	`LogStreamIntegrationTest.streamingWorksAgainAfterTheApplicationIsStoppedAndStarted`.

BUG-04 · An older deployment could replace a newer live one

Severity	**High** · Found: in the code review (before M5) · Status: **Fixed**
What happened	If an older deployment finished late (e.g. after retries), it went LIVE and replaced newer code. Two deployments finishing at the same moment could also both stay LIVE.
Cause	Going LIVE superseded "any other LIVE deployment" without checking which one was newer, and without a lock.
Fix	Going LIVE locks the project row; an older deployment is skipped (CANCELLED: "newer deployment #N is already live").
Guarded by	`DeploymentLifecycleIntegrationTest.olderDeploymentFinishingLateNeverReplacesNewerLiveOne` (H2 and Oracle).

BUG-05 · A replaced deployment lost its "went live" time

Severity	**Low** · Found: in the code review · Status: **Fixed**
What happened	When a deployment was superseded, its "Finished" time changed to the moment it was replaced.
Cause	The finish time was set again on every final status, including SUPERSEDED.
Fix	The finish time is set only once.
Guarded by	`newLiveDeploymentSupersedesPreviousOne` checks it is unchanged.

BUG-06 · Pages stopped refreshing after one failed request

Severity	**Medium** · Found: in the code review · Status: **Fixed**
What happened	After a short backend outage, the dashboard and deployment pages froze until reloaded; the project page silently showed "no deployments".
Cause	An error ended the refresh loop for good.
Fix	Temporary errors (API down, 5xx, 429) are shown and refreshing continues; errors like 404 stop it.
Guarded by	Frontend tests for the dashboard and the polling helper.

BUG-07 · The log viewer retried forever on errors that can't recover

Severity	**Low** · Found: in the code review · Status: **Fixed**
What happened	For a deleted deployment (404) the log panel kept retrying every 3 seconds forever.
Cause	Every error was treated as a lost connection.
Fix	It stops and shows the error for 404 and similar; it only reconnects for temporary problems.
Guarded by	Log viewer test "stops for good on an error that reconnecting cannot fix".

BUG-08 · The Deploy button would fail on plain http

Severity	**Medium** · Found: in the code review · Status: **Fixed**
What happened	On a page served over http from a server address (not localhost), pressing Deploy would throw an error.
Cause	`crypto.randomUUID()` only exists on secure pages (https or localhost).
Fix	Falls back to `crypto.getRandomValues()`, which works everywhere.
Guarded by	Idempotency-key tests (secure page and fallback).

BUG-09 · Start-command error appeared one save too late

Severity	**Low** · Found: by the existing tests (M6, before release) · Status: **Fixed**
What happened	When a project form had several mistakes, a missing start command was only reported after the others were fixed.
Cause	The new "optional for Dockerfile projects" rule was checked after the other validations, not with them.
Fix	Made it a class-level validation rule, so all errors are reported together.
Guarded by	`ProjectApiIntegrationTest.rejectsInvalidFieldsWithProblemDetail`.

BUG-10 · Generated Node.js builds would skip needed packages

Severity	**Medium** · Found: in self-review (M6, before release) · Status: **Fixed**
What happened	Builds needing development packages (TypeScript, Vite, test tools) would have failed in `npm ci`.
Cause	The generated Dockerfile set `NODE_ENV=production` for the build, which makes npm skip dev dependencies.
Fix	Removed it from the generated Dockerfile.
Guarded by	`DockerfileGeneratorTest` checks it is absent.

BUG-11 · Apps could not create folders in their own directory

Severity	**High** · Found: by reading your repository (before you deployed it) · Status: **Fixed**
What happened	Your backend creates an `uploads/` folder at startup. In a DeployHub container that would have failed with "permission denied" and the app would have crashed.
Cause	Apps run as an unprivileged user for safety, but their files were copied in as owned by root.
Fix	The generated Dockerfile gives the app folder to the app's user (`COPY --chown`). Files an app writes are still lost on redeploy, as on other platforms.
Guarded by	`DockerExecutorDockerTest`: the test app creates `uploads/` at startup (real Docker).

BUG-12 · A crash during startup sometimes reported exit code 0

Severity	**Low** · Found: by the real-Docker tests · Status: **Fixed**
What happened	When an app crashed while starting, the message sometimes said "exit code 0" instead of the real code.
Cause	With automatic restarts on, Docker had already restarted the app, resetting its exit code, when DeployHub looked.
Fix	Automatic restarts are switched on only after the health check passes.
Guarded by	`anAppThatCrashesFailsTheDeploymentAndLeavesNothingRunning` (real Docker, repeated 3 times).

BUG-13 · The address proxy could not read its own configuration

Severity	**High** · Found: by the real-Docker tests (before release) · Status: **Fixed**
What happened	The fixed project address did not answer: the proxy container crashed and restarted in a loop.
Cause	Java creates temporary files readable by their owner only; `docker cp` kept that, and the hardened proxy runs without the capability to bypass file permissions.
Fix	The configuration file (container names only, no secrets) is made readable before it is copied in.
Guarded by	`aProjectAddressServesTheAppAndRoutesApiToAnotherAppWithItsEnvironment` (real Docker).

BUG-14 · Apps using npm/npx at start failed with "permission denied"

Severity	**High** · Found: by you, deploying your Angular frontend · Status: **Fixed**
What happened	The frontend's start command `npx serve ...` failed at once with npm error EACCES on `/tmp/.npm`.
Cause	The build ran as root with the same home folder the app uses later (`/tmp`), so `npm ci` left a root-owned cache there that the app's unprivileged user couldn't write to.
Fix	The generated Dockerfile sets the app's home folder only after the build step, so the build keeps its files in root's own home.
Guarded by	`whatTheBuildLeavesInItsHomeFolderDoesNotBlockTheAppsHomeFolder` (real Docker).

Still open: known limitations (not bugs, by design for now)

Area	Limitation	Planned
Live apps	A LIVE app isn't watched after its health check. Docker restarts it if it crashes, but DeployHub still shows LIVE.	Later
Addresses	Project addresses (http://localhost:19xxx) work on this Mac only; no HTTPS or public hostname yet.	M7
App files	Files an app writes (e.g. uploads) are lost when it is redeployed.	Use a database
Builds	Builds have a 15-minute limit but no memory limit of their own.	Later

Area	Limitation	Planned
Resources	Docker has ~4 GB, shared with Oracle (~2 GB). Several apps live at once can run out of memory.	Your choice
Rollback	Deployments made before real builds recorded no exact commit; rolling back to them deploys the branch's current code.	None (old data)
Queue	The per-user limit of 5 is checked without a lock; a burst can briefly exceed it.	Later
Sessions	Logins live in the backend's memory: restarting it logs everyone out.	M7
Repositories	Public repositories only; no build on push.	Only with your go-ahead
Secrets	Environment variables can't be used during the build, and the encryption key can't be rotated yet.	Later

Not yet verified

What	Why	Next step
Your Employee Management project end to end (MySQL, backend, frontend with /api route)	All parts are tested with small sample apps in real Docker, but not with your project. I was not permitted to build external code myself.	Follow the steps in the README
New screens in a browser (environment variables, routes, address, metrics, rollback)	Covered by automated tests, but not looked at by eye.	Check while testing

Harmless messages you may see: Maven prints "Could not transfer metadata ... HTTP Status: 401" for two optional Flyway download sites; and Docker Desktop may label the Oracle container "Paused" while its Resource Saver is active, even though it is running.