DeployHub bug report: current status

Every bug found so far and whether it is fixed · 29 October 2026

Summary: 56 bugs found so far: **36 fixed**, each covered by an automated test, and **20 open** (BUG-36 to BUG-55, found by the code review of 29 October; fixes pending your go). BUG-21, open since 26 October, is fixed: its cause was a bug in H2 2.4.240 (see the last page). BUG-56 (phone menu) is fixed too.

ID	Bug	Severity	Status
BUG-01	Every real build failed on Oracle (ORA-01400)	High	**Fixed**
BUG-02	A crashing app was not recognised	Medium	**Fixed**
BUG-03	Live log streaming broke after the app was stopped and started	Medium	**Fixed**
BUG-04	An older deployment could replace a newer live one	High	**Fixed**
BUG-05	A replaced deployment lost its "went live" time	Low	**Fixed**
BUG-06	Pages stopped refreshing after one failed request	Medium	**Fixed**
BUG-07	The log viewer retried forever on errors that can't recover	Low	**Fixed**
BUG-08	The Deploy button would fail on plain http	Medium	**Fixed**
BUG-09	Start-command error appeared one save too late	Low	**Fixed**
BUG-10	Generated Node.js builds would skip needed packages	Medium	**Fixed**
BUG-11	Apps could not create folders in their own directory	High	**Fixed**
BUG-12	A crash during startup sometimes reported exit code 0	Low	**Fixed**
BUG-13	The address proxy could not read its own configuration	High	**Fixed**
BUG-14	Apps using npm/npx at start failed with "permission denied"	High	**Fixed**
BUG-15	Build failures showed a Docker Desktop link instead of the cause	Medium	**Fixed**
BUG-16	Two projects deploying together could get the same address	High	**Fixed**
BUG-17	Deleting several projects at once could deadlock in Oracle	Medium	**Fixed**
BUG-18	Deleting right after LIVE could break the deployment job	Low	**Fixed**
BUG-19	A space after the project name showed an error	Low	**Fixed**
BUG-20	Optional settings (Razorpay keys) were shown as required	Medium	**Fixed**
BUG-21	Sign-up and email codes failed on the demo copy (H2): H2 2.4 bug	High	**Fixed 29 Oct**
BUG-22	The npm ci fallback could break some build commands	High	**Fixed**
BUG-23	Unticking "private" kept the saved access token	High	**Fixed**
BUG-24	Python os.getenv("X") made needed variables look optional	High	**Fixed**
BUG-25	An unreadable access token gave "Unexpected worker error"	Medium	**Fixed**
BUG-26	An unreadable access token broke What this app needs / Detect	Medium	**Fixed**
BUG-27	Tokens were checked before ownership, with no limit	Medium	**Fixed**
BUG-28	The branch check matched feature/main for main	Low	**Fixed**
BUG-29	Changing the repository URL dropped the token silently	Low	**Fixed**
BUG-30	"Private" without a token saved the project as public	Low	**Fixed**
BUG-31	The lock-file hint gave outdated advice	Low	**Fixed**
BUG-32	"Who am I" failed while the database was down	Medium	**Fixed**
BUG-33	SMTP_PASS=... style secrets were not hidden from the AI	High	**Fixed**
BUG-34	A correct email domain (mail.com) was "corrected"	Medium	**Fixed**
BUG-35	A busy Gemini model (503) gave a checklist instead of an explanation	Medium	**Fixed**
BUG-36	Database import corrupts binary / non-UTF-8 data	High	**Open**
BUG-37	"Delete current data first" deletes before the import can run	High	**Open**
BUG-38	A payment made just before the pause is never credited	High	**Open**
BUG-39	Database export can be cut off after 30 seconds	Medium	**Open**
BUG-40	Multi-line GTID lines in MySQL 8 exports break imports	Medium	**Open**
BUG-41	College email codes clash between accounts; one email, many accounts	Medium	**Open**
BUG-42	Student check during the free period wastes the discount time	Medium	**Open**
BUG-43	Projects deployed while free lose free status when billing returns	Medium	**Open**
BUG-44	Misleading "ran npm install instead" hint	Medium	**Open**
BUG-45	Sign-up chat contradicts itself about the student discount	Low	**Open**
BUG-46	The AI suggests the student discount while deploys are free	Low	**Open**
BUG-47	A failed billing check during sign-up asks for an ID photo anyway	Low	**Open**
BUG-48	Verified students see "you can still verify now"	Low	**Open**
BUG-49	Unticked student row in the sign-up details card while free	Low	**Open**
BUG-50	Turning billing back on needs a code change and rebuild	Low	**Open**
BUG-51	Saved failure explanation may name the wrong AI model	Low	**Open**
BUG-52	Reopening a saved explanation decrypts secrets for nothing	Low	**Open**
BUG-53	An extra request during student sign-up while free	Low	**Open**
BUG-54	Email-code logic duplicated, without the timing protection	Low	**Open**

ID	Bug	Severity	Status
BUG-55	Assistant greeting mentions the student discount while free	Low	**Open**
BUG-56	On phones the landing page hid Features, Architecture and Log in	Medium	**Fixed 29 Oct**

DeployHub bug report

Every bug found and fixed so far, and what is still open · 26 October 2026

Summary: 15 bugs found, **all 15 fixed**, each now covered by an automated test. The most serious one (BUG-01) was found by you on the first real deployment: every real build on Oracle was failing. BUG-11 to BUG-15 came up while deploying your Employee Management project; your backend is now live.

Overview

ID	Bug	Severity	Found	Status
BUG-01	Every real build failed on Oracle (ORA-01400)	High	by you, first real deployment (M6)	Fixed
BUG-02	A crashing app was not recognised	Medium	by the real-Docker test suite (M6)	Fixed
BUG-03	Live log streaming broke after the app was stopped and started	Medium	by the full test run (M5)	Fixed
BUG-04	An older deployment could replace a newer live one	High	in the code review (before M5)	Fixed
BUG-05	A replaced deployment lost its "went live" time	Low	in the code review	Fixed
BUG-06	Pages stopped refreshing after one failed request	Medium	in the code review	Fixed
BUG-07	The log viewer retried forever on errors that can't recover	Low	in the code review	Fixed
BUG-08	The Deploy button would fail on plain http	Medium	in the code review	Fixed
BUG-09	Start-command error appeared one save too late	Low	by the existing tests (M6, before release)	Fixed
BUG-10	Generated Node.js builds would skip needed packages	Medium	in self-review (M6, before release)	Fixed
BUG-11	Apps could not create folders in their own directory	High	by reading your repository (before you deployed it)	Fixed
BUG-12	A crash during startup sometimes reported exit code 0	Low	by the real-Docker tests	Fixed
BUG-13	The address proxy could not read its own configuration	High	by the real-Docker tests (before release)	Fixed
BUG-14	Apps using npm/npx at start failed with "permission denied"	High	by you, deploying your Angular frontend	Fixed
BUG-15	Build failures showed a Docker Desktop link instead of the cause	Medium	by you, deploying DeployHub's own frontend	Fixed

Details

BUG-01 · Every real build failed on Oracle (ORA-01400)

Severity	**High** · Found: by you, first real deployment (M6) · Status: **Fixed**
What happened	Deploying `123sajal/Employee-Management-` failed 3 times with `ORA-01400: cannot insert NULL into DEPLOYMENT_LOGS.MESSAGE`, right after the build started. Every real build on Oracle would have failed the same way.
Cause	`docker build` prints empty lines, and DeployHub saved every output line to the log. Oracle stores an empty string as NULL, and the message column is NOT NULL. The test database (H2) stores empty strings normally, and the Docker tests used a fake log writer, so no test hit it.
Fix	Blank lines are skipped (they carry no information) in both the log writer and the build-output handler.
Guarded by	`DeploymentLifecycleIntegrationTest.blankLogLinesAreSkippedInsteadOfBreakingTheDeployment`, which also runs on real Oracle.

BUG-02 · A crashing app was not recognised

Severity	**Medium** · Found: by the real-Docker test suite (M6) · Status: **Fixed**
What happened	An app that exits at once (e.g. a missing file) was reported as "did not answer within 60 s" after waiting the full minute, instead of failing at once with its exit code.
Cause	Containers run with `--restart unless-stopped`, so Docker restarts a crashed app immediately and "is it running?" kept answering yes.
Fix	A crash is detected from Docker's restart count and status; the app's last output is copied into the log.
Guarded by	`DockerExecutorDockerTest.anAppThatCrashesFailsTheDeploymentAndLeavesNothingRunning` (real Docker).

BUG-03 · Live log streaming broke after the app was stopped and started

Severity	**Medium** · Found: by the full test run (M5) · Status: **Fixed**
What happened	After a restart of the application context, every new live-log stream failed to open.
Cause	The stream service shut its thread pool down on stop() but only created it once, in its constructor.
Fix	The thread pool is created in start() and shut down in stop().
Guarded by	`LogStreamIntegrationTest.streamingWorksAgainAfterTheApplicationIsStoppedAndStarted`.

BUG-04 · An older deployment could replace a newer live one

Severity	**High** · Found: in the code review (before M5) · Status: **Fixed**
What happened	If an older deployment finished late (e.g. after retries), it went LIVE and replaced newer code. Two deployments finishing at the same moment could also both stay LIVE.
Cause	Going LIVE superseded "any other LIVE deployment" without checking which one was newer, and without a lock.
Fix	Going LIVE locks the project row; an older deployment is skipped (CANCELLED: "newer deployment #N is already live").
Guarded by	`DeploymentLifecycleIntegrationTest.olderDeploymentFinishingLateNeverReplacesNewerLiveOne` (H2 and Oracle).

BUG-05 · A replaced deployment lost its "went live" time

Severity	**Low** · Found: in the code review · Status: **Fixed**
What happened	When a deployment was superseded, its "Finished" time changed to the moment it was replaced.
Cause	The finish time was set again on every final status, including SUPERSEDED.
Fix	The finish time is set only once.
Guarded by	`newLiveDeploymentSupersedesPreviousOne` checks it is unchanged.

BUG-06 · Pages stopped refreshing after one failed request

Severity	**Medium** · Found: in the code review · Status: **Fixed**
What happened	After a short backend outage, the dashboard and deployment pages froze until reloaded; the project page silently showed "no deployments".
Cause	An error ended the refresh loop for good.
Fix	Temporary errors (API down, 5xx, 429) are shown and refreshing continues; errors like 404 stop it.
Guarded by	Frontend tests for the dashboard and the polling helper.

BUG-07 · The log viewer retried forever on errors that can't recover

Severity	**Low** · Found: in the code review · Status: **Fixed**
What happened	For a deleted deployment (404) the log panel kept retrying every 3 seconds forever.
Cause	Every error was treated as a lost connection.
Fix	It stops and shows the error for 404 and similar; it only reconnects for temporary problems.
Guarded by	Log viewer test "stops for good on an error that reconnecting cannot fix".

BUG-08 · The Deploy button would fail on plain http

Severity	**Medium** · Found: in the code review · Status: **Fixed**
What happened	On a page served over http from a server address (not localhost), pressing Deploy would throw an error.
Cause	`crypto.randomUUID()` only exists on secure pages (https or localhost).
Fix	Falls back to `crypto.getRandomValues()`, which works everywhere.
Guarded by	Idempotency-key tests (secure page and fallback).

BUG-09 · Start-command error appeared one save too late

Severity	**Low** · Found: by the existing tests (M6, before release) · Status: **Fixed**
What happened	When a project form had several mistakes, a missing start command was only reported after the others were fixed.
Cause	The new "optional for Dockerfile projects" rule was checked after the other validations, not with them.
Fix	Made it a class-level validation rule, so all errors are reported together.
Guarded by	`ProjectApiIntegrationTest.rejectsInvalidFieldsWithProblemDetail`.

BUG-10 · Generated Node.js builds would skip needed packages

Severity	**Medium** · Found: in self-review (M6, before release) · Status: **Fixed**
What happened	Builds needing development packages (TypeScript, Vite, test tools) would have failed in `npm ci`.
Cause	The generated Dockerfile set `NODE_ENV=production` for the build, which makes npm skip dev dependencies.
Fix	Removed it from the generated Dockerfile.
Guarded by	`DockerfileGeneratorTest` checks it is absent.

BUG-11 · Apps could not create folders in their own directory

Severity	**High** · Found: by reading your repository (before you deployed it) · Status: **Fixed**
What happened	Your backend creates an `uploads/` folder at startup. In a DeployHub container that would have failed with "permission denied" and the app would have crashed.
Cause	Apps run as an unprivileged user for safety, but their files were copied in as owned by root.
Fix	The generated Dockerfile gives the app folder to the app's user (`COPY --chown`). Files an app writes are still lost on redeploy, as on other platforms.
Guarded by	`DockerExecutorDockerTest`: the test app creates `uploads/` at startup (real Docker).

BUG-12 · A crash during startup sometimes reported exit code 0

Severity	**Low** · Found: by the real-Docker tests · Status: **Fixed**
What happened	When an app crashed while starting, the message sometimes said "exit code 0" instead of the real code.
Cause	With automatic restarts on, Docker had already restarted the app, resetting its exit code, when DeployHub looked.
Fix	Automatic restarts are switched on only after the health check passes.
Guarded by	`anAppThatCrashesFailsTheDeploymentAndLeavesNothingRunning` (real Docker, repeated 3 times).

BUG-13 · The address proxy could not read its own configuration

Severity	**High** · Found: by the real-Docker tests (before release) · Status: **Fixed**
What happened	The fixed project address did not answer: the proxy container crashed and restarted in a loop.
Cause	Java creates temporary files readable by their owner only; `docker cp` kept that, and the hardened proxy runs without the capability to bypass file permissions.
Fix	The configuration file (container names only, no secrets) is made readable before it is copied in.
Guarded by	`aProjectAddressServesTheAppAndRoutesApiToAnotherAppWithItsEnvironment` (real Docker).

BUG-14 · Apps using npm/npx at start failed with "permission denied"

Severity	**High** · Found: by you, deploying your Angular frontend · Status: **Fixed**
What happened	The frontend's start command `npx serve ...` failed at once with npm error EACCES on `/tmp/.npm`.
Cause	The build ran as root with the same home folder the app uses later (`/tmp`), so `npm ci` left a root-owned cache there that the app's unprivileged user couldn't write to.
Fix	The generated Dockerfile sets the app's home folder only after the build step, so the build keeps its files in root's own home.
Guarded by	`whatTheBuildLeavesInItsHomeFolderDoesNotBlockTheAppsHomeFolder` (real Docker).

BUG-15 · Build failures showed a Docker Desktop link instead of the cause

Severity	**Medium** · Found: by you, deploying DeployHub's own frontend · Status: **Fixed**
What happened	The failure message was "View build details: docker-desktop://...", which says nothing about what went wrong (the real cause was `npm error Missing: @emnapi/runtime ... from lock file`).
Cause	The message used the last output line, and Docker prints its own summary and that link after the real error.
Fix	The message now shows the first real error line of the build, skipping Docker's summary lines; more output lines are kept so it is still there.
Guarded by	`aBuildFailureReportsTheRealErrorNotDockersSummaryOrDesktopLink`.

Still open: known limitations (not bugs, by design for now)

Area	Limitation	Planned
Live apps	A LIVE app isn't watched after its health check. Docker restarts it if it crashes, but DeployHub still shows LIVE.	Later
Addresses	Project addresses (http://localhost:19xxx) work on this Mac only; no HTTPS or public hostname yet.	M7
App files	Files an app writes (e.g. uploads) are lost when it is redeployed.	Use a database
Builds	Builds have a 15-minute limit but no memory limit of their own.	Later
Resources	Docker has ~4 GB, shared with Oracle (~2 GB). Several apps live at once can run out of memory.	Your choice
Rollback	Deployments made before real builds recorded no exact commit; rolling back to them deploys the branch's current code.	None (old data)
Queue	The per-user limit of 5 is checked without a lock; a burst can briefly exceed it.	Later
Sessions	Logins live in the backend's memory: restarting it logs everyone out.	M7
Repositories	Public repositories only; no build on push.	Only with your go-ahead
Secrets	Environment variables can't be used during the build, and the encryption key can't be rotated yet.	Later

Not yet verified

What	Why	Next step
Your Employee Management project end to end (MySQL, backend, frontend with /api route)	All parts are tested with small sample apps in real Docker, but not with your project. I was not permitted to build external code myself.	Follow the steps in the README
New screens in a browser (environment variables, routes, address, metrics, rollback)	Covered by automated tests, but not looked at by eye.	Check while testing

Harmless messages you may see: Maven prints "Could not transfer metadata ... HTTP Status: 401" for two optional Flyway download sites; and Docker Desktop may label the Oracle container "Paused" while its Resource Saver is active, even though it is running.

New bugs: 27 October 2026

Found by the live-link load test (many users deploying at the same moment). Still open.

Summary: 3 new bugs, all found when 2 to 100 users deployed at once on your real DeployHub. None of them is fixed yet. With one user at a time they don't happen.

Overview

ID	Bug	Severity	Status
BUG-16	Two projects deploying at the same moment can get the same address port; one of them then shows LIVE with a link that never opens (Oracle: UK_PROJECTS_PUBLIC_PORT)	High	Open
BUG-17	Deleting several projects at the same moment can deadlock in Oracle (ORA-00060); the delete answers 503 and the project stays	Medium	Open
BUG-18	Deleting a project right after it turns LIVE can break the deployment job, which is still writing its last log lines (ORA-02291, "lease lost")	Low	Open

What was seen

- **BUG-16:** 100-user run: 4 of 90 users got a dead link, matching exactly 4 "Could not update the address" errors in the backend log.
- **BUG-17:** 10-user run: 3 projects were not deleted (503). The load test now retries deletes, so it cleans up anyway, but the bug itself remains.
- **BUG-18:** seen in the log during quick create-deploy-delete cycles; the user sees nothing wrong.

Also seen: Docker Desktop paused every DeployHub container at once (Oracle included), twice, while nobody had pressed anything in DeployHub. DeployHub then can't reach its database until the containers are resumed (Docker Desktop → Resume).

BUG-19: a space after the project name

Found by you · 27 October 2026 · Fixed

What happened	Typing "employeemanagement " (with a space at the end) showed "Use lowercase letters, digits and hyphens", although the name was fine. Branch and health check path had the same problem.
Why	The check looked at the text including the space.
Fix	Spaces at the start and end no longer count. They are removed when you leave the box, and the server removes them too (name, repository URL, branch, health check path). A box with only spaces still says "This field is required".
Test	Frontend: a name with a trailing space is valid and saved without it. Backend: the API accepts and trims these four fields.

BUG-20: optional settings shown as required

Found by you · 27 October 2026 · Fixed

What happened	On the DeployHub project, "What this app needs" said RAZORPAY_KEY_ID and RAZORPAY_KEY_SECRET were required, and Deploy warned "Without them the app will probably not start". The app starts fine without them. Their help text was also cut off ("money. The secret stays ... commit it...").
Why	Everything in .env.example counted as required, even when the code reads it with a default (${RAZORPAY_KEY_ID:}). Only the last line of a two-line comment was used, and a full stop was added after one that was already there.
Fix	A variable the code only reads with a default is optional (deployhub.json still decides when present). A comment block explains every variable under it up to the next blank line, with its lines joined. No double full stops. Settings for other services are described as "comes from another service you use" instead of "key".
Test	A test with the exact .env.example and application.properties lines; checked again on the real DeployHub repository: only the 3 deployhub.json settings are required, all fillable automatically.

BUG-21: nobody could sign up on the deployed copy

Found by you · 27 October 2026 · Worked around and message fixed; root cause not fully known

What happened	On the demo copy of DeployHub (deployed on DeployHub), logging in failed. Signing up with any email, even a brand-new one, answered "An account with this email already exists", so no account could exist to log in with.
Why	Inside the copy, every sign-up was rejected by its H2 database with "Check constraint invalid: CK_USERS_STATUS". DeployHub turned any database error during sign-up into "already exists" (meant only for two sign-ups racing with the same email), which hid the real problem. The constraint itself was intact and the same insert worked by hand; after that, sign-up through the app worked again. The copy's log shows a "clock leap" (the container was paused) before the failures, so the H2 connection most likely got into a bad state then. Not reproduced on this Mac.
Fix	"Already exists" is now only said when the email really exists; any other database error is logged with details and answered as "database problem, please try again" (503). On the copy, sign-up and login were checked again through the public link: both work.
Still open	The H2 problem itself (only in the demo copy, which uses H2; the real DeployHub uses Oracle). If it happens again: redeploy the copy (it starts with a fresh database).

Code review of 28 October 2026: all fixed

10 bugs found in the newest code, plus the 3 open load-test bugs · every fix has a test

Summary: a review of the code changed since the last commit found 10 bugs (BUG-22 to BUG-31). All are fixed, and so are BUG-16, BUG-17 and BUG-18 from the load test. BUG-21 (demo copy, H2) stays open: its cause is unknown. Tests: 304 backend, 138 frontend, all passing.

New bugs from the review

ID	Bug	Fix
BUG-22 (high)	The automatic npm ci fallback could wrap only part of a command, e.g. npm ci --omit=dev || npm install --omit=dev or echo npm ci, which broke builds that used to work.	Only whole commands starting with npm ci are rewritten (all arguments copied); anything already in an || chain, or with quotes, pipes, $ or parentheses, is left alone. Confirmed with the exact failing commands.
BUG-23 (high)	Unticking "This repository is private" on Edit kept the saved token.	Saving with the box unticked now removes the token.
BUG-24 (high)	Python os.getenv("X") without a default made required variables look optional.	Only an explicit default (os.getenv("X", "d")) makes a variable optional.
BUG-25	An undecryptable token (e.g. after the encryption key changed) failed deploys with "Unexpected worker error" and pointless retries.	Fails once, saying to paste the token again.
BUG-26	The same made What this app needs and Detect show an error page.	Shown as a plain note instead.
BUG-27 (security)	A token was tried against GitHub before checking project ownership, without a limit.	Ownership first; at most 20 repository checks per user per minute (shared with Detect).
BUG-28	Branch "main" passed the token check if only "feature/main" existed.	Exact branch (refs/heads/...).
BUG-29	Changing the repository URL dropped the token silently.	Audit record, and the Edit page warns before saving.
BUG-30	"Private" ticked without a token saved the project as public.	Stopped with "Paste the access token".
BUG-31	The lock-file hint told users to do what DeployHub already does, and fired on any npm usage error.	Only for that error, and points to the real error after npm install.

Load-test bugs, now fixed

ID	Cause	Fix
BUG-16	Two projects going live together picked the same free address port; one retry was not enough.	Addresses are handed out one at a time, with up to 10 retries. A test fails 3 of 3 times with the old code.
BUG-17	idempotency_keys.deployment_id had no index (the only foreign key without one), so Oracle locked the whole table on every deployment delete; parallel deletes deadlocked (ORA-00060).	Index added (V14). Checked in the real database: no unindexed foreign keys left.

ID	Cause	Fix
BUG-18	A deployment shows LIVE a moment before its job has finished; deleting in that window broke the job.	Deleting waits: "still finishing, try again in a few seconds" (409) while its job runs.

Bugs found while building and testing the AI assistant (28 October 2026)

BUG-32 to BUG-34 were caught by automated tests; BUG-35 by the user testing with the real Gemini key.

BUG-32 · Medium · "Who am I" failed while the database was down

Found by the existing outage test while building the AI assistant. /api/auth/me now also returns the student status, so it reads the account from the database; during a database outage it answered 503, while before it kept working from the session (which lives in server memory). **Fix:** if the database can't be reached, it answers from the session (name and email) and leaves the profile details empty until the database is back.

BUG-33 · High · SMTP_PASS=... style secrets were not hidden from the AI

Found by a new test before release. The log masking rules only knew longer words (password, secret, token, api_key), so a line like SMTP_PASS=abc12345 in an error or log would have reached the AI in plain text. **Fix:** SecretMasker adds a rule for NAME=value where the name contains pass, pwd, secret, token, key, credential or auth, and runs the log rules first so "Authorization: Bearer ..." stays fully hidden.

BUG-34 · Medium · A correct email domain was "corrected"

Found by a new test before release. The typo check treated a@mail.com as a typo of gmail.com and refused the answer, so a user of a real but uncommon provider (or a company domain close to a common one) couldn't sign up with the assistant. **Fix:** known real domains are never corrected, and a typo suggestion no longer blocks: the assistant asks "Did you mean ...?" with the buttons "Yes, use ..." and "No, keep mine".

BUG-35 · Medium · A busy Gemini model gave a checklist instead of an explanation

Found by the user with the real Gemini key. Explaining a failed deployment showed "The AI is not reachable" and the built-in checklist: Google had answered 503 "This model is currently experiencing high demand" for gemini-3.8-flash, and DeployHub gave up after one try. **Fix:** a busy answer (500/502/503/504) is retried twice (after 1 s and 2 s); if the explain model is still busy, the lighter chat model (gemini-3.5-flash-lite) explains instead; a used-up quota (429) is not retried. The tip also has an "Ask the AI again" button after a built-in answer.

BUG-21 root cause: a bug in H2 2.4.240

Fixed 29 October 2026 · found while checking why OTP emails failed on the demo copy

What happened

The demo copy of DeployHub runs with the small H2 database (it has no Oracle). About 30 minutes after it started, every sign-up and every email code failed with "Check constraint invalid" (CK_USERS_STATUS, CK_EMAIL_CODES_PURPOSE), shown to the user as "The request conflicts with existing data". The first sign-up code after a redeploy worked, later ones never did.

Why

The connection pool (Hikari) replaces its database connections one at a time, every 30 minutes. With H2 2.4.240 (the version Spring Boot 4.1.2 picks by default), CHECK constraints on a file database stop working once the pool has replaced its connections while the database stays open. The same test passes on H2 2.3.232, the version Flyway is verified with. The DeployHub on the Mac uses Oracle and was never affected.

Fix

pom.xml pins h2.version=2.3.232, with a comment explaining why. The new test H2FileConstraintsAfterMigrationTest replaces the pooled connections while one stays open (as the real pool does) and then signs up and sends a code: it fails on 2.4.240 and passes on 2.3.232, so an upgrade to a version with the bug is caught. All 379 backend tests pass on 2.3.232.

To get the fix on the demo copy

Push the code to GitHub and redeploy the demo backend (project 315) in DeployHub.